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ESTIMATE RUN 11/27/2017

ESTIMATE SUMMARY 10:24:46

CONTID: C20360         ESTIMATE NO: 0003 PROG 2005

PCN: 20360-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 88/BELLEVIEW FROM HOLLY TO QUEBEC PERCENT TIME:

PROJECT NO: AQC088A-035                   

SH 88-BELLEVIEW ITS IMPROVEMENTS (HOLLY TO QUEBEC)

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

DILLIE AND KUHN, INC PAY PERIOD ENDING

2875 AKERS DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80922     (719)591-9900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 198,680.61 PARTICIPATING $ $ 63,859.00

AWARD PROJECT AMT: 148,001.35 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -162.86

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

58.00

WORK DAYS

WORK DAYS

72.70%

54,249.51

63,859.00

63,859.00

63,696.14

$

$

$

$

144,431.10

0.00

144,431.10

0.00

144,431.10

-2,220.02

0.00

142,211.08

0.00

AMOUNT DUE 142,211.08 63,696.14

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 63,696.14

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

  

43.5 TIME ALLOW: 75

ORIG TIME ALLOW: 75

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

08/22/2017

08/22/2017

11/13/2017

05/18/2017

05/31/2017

06/19/2017

08/22/2017
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PCN: 20360-BID    ESTIMATE RUN 11/27/2017

PROJECT: AQC088A-035                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:24:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

5.000

CY  

100.00000

0010 Aggregate Bag 350.000

0.000

208-00035  
 

3,237.50350.000

0.00

350.000

LF  

9.25000

0015 Concrete Washout Structure 1.000

0.000

208-00045  
 

400.001.000

0.00

1.000

EACH

400.00000

0020 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

480.0010.000

0.00

15.000

HOUR

48.00000

0025 Removal and Disposal of Sediment (Equipment) 10.000

0.000

208-00105  
 

650.0010.000

0.00

15.000

HOUR

65.00000

0030 Sweeping (Sediment Removal) 20.000

0.000

208-00106  
 

2,700.0020.000

0.00

25.000

HOUR

135.00000

0035 Removal of Trash 3.000

0.000

208-00107  
 

135.003.000

0.00

5.000

HOUR

45.00000

0040 Erosion Control Management 6.000

2.000

208-00207  
 

2,800.008.000

700.00

8.000

DAY 

350.00000

0045 Seeding (Lawn) 0.000

0.000

212-00011  
 

0.000.000

0.00

0.006

ACRE

8,000.00000

0050 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.006

ACRE

8,000.00000

0055 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.006

ACRE

8,000.00000
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PCN: 20360-BID    ESTIMATE RUN 11/27/2017

PROJECT: AQC088A-035                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:24:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

20.000

LB  

30.00000

0065 Location Marker (Fiber Optic)(Dome) 2.000

0.000

612-00260  
 

240.002.000

0.00

5.000

EACH

120.00000

0070 *2 Inch Electrical Conduit (Bored) 3,100.000

1,036.000

613-00206  
 

37,224.004,136.000

9,324.00

4,300.000

LF  

9.00000

0075 Type Three Pull Box 2.000

1.000

613-07003  
 

2,850.003.000

950.00

6.000

EACH

950.00000

0080 Type Five Pull Box 3.000

1.000

613-07005  
 

10,000.004.000

2,500.00

5.000

EACH

2,500.00000

0085 Fiber Optic Cable (Single Mode) (12 Fiber) 190.000

1,304.000

614-87010  
 

29,640.961,494.000

25,871.36

1,494.000

LF  

19.84000

0090 Fiber Optic Cable (Single Mode) (96 Strands) 0.000

8,516.000

614-87496  
 

15,243.648,516.000

15,243.64

9,985.000

LF  

1.79000

0095 Mobilization 1.000

0.000

626-00000  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0100 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

0.000

HOUR

30.00000

0105 *Traffic Control Inspection 33.000

10.000

630-00007  
 

5,160.0043.000

1,200.00

43.000

DAY 

120.00000

0110 *Traffic Control Management 17.000

9.000

630-00012  
 

16,900.0026.000

5,850.00

45.000

DAY 

650.00000
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PCN: 20360-BID    ESTIMATE RUN 11/27/2017

PROJECT: AQC088A-035                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:24:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Construction Traffic Sign (Panel Size A) 1.000

4.400

630-80341  
 

270.005.400

220.00

12.000

EACH

50.00000

0120 *Construction Traffic Sign (Panel Size B) 5.000

4.000

630-80342  
 

540.009.000

240.00

38.000

EACH

60.00000

0125 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

3,060.001.800

1,360.00

2.000

EACH

1,700.00000

0130 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.400

630-80358  
 

540.000.900

240.00

2.000

EACH

600.00000

0135 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

0.000

EACH

48.00000

0140 *Traffic Cone 20.000

16.000

630-80380  
 

360.0036.000

160.00

60.000

EACH

10.00000

0145 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0150 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0155 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

500.000

F A 

1.00000

0160 F/A Communication Lines 0.000

0.000

700-70230  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0165 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

3,000.000

F A 

1.00000
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PROJECT: AQC088A-035                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:24:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0900 Fiber Optic Term Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

6.000

EACH

1,200.00000

CAT 144,431.1063,859.00198,680.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0175 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

0.000

EACH

1,500.00000

CAT 0.000.000.00CURRENT AMT0400 $ $ $

$ 144,431.1063,859.00$198,680.61$CURRENT AMTPROJECT TOTAL


